ENVIRONMENTAL
O
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restoaron. ENVIRONMENTAL RESTORATION LLC.

Daily Work OrderNo. _ 2
U.S. EPA, Region _ 6

DAILY WORK ORDER

Operating Period: 10/13/18 — 11/04/18 Task Order: 0618F0308 Page 1 of 1

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado

Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas |i| 2 07:00 18:00

1k Work Authorized for the Period

Work Accomplished for the Period

1)

reporting;

prepare and forward
and approval.

Continue removal pre-planning, scheduling and

Continue procurement and vendor solicitation;

disposal profiles for review

1)

vendor solicitati

In Progress: preparation and distribution of

ons for disposal, materials

and miscellaneous SZ equipment;

Removal Work

In Progress: finalization of preliminary draft

Plan and HASP.

OSC Signature:

(P
RM Signature: |

L 1), £24-4b—) Edgington
—

Date:

Digitally signed by Don

Date: 2018.10.22 09:54:34
-05'00"

Date:

OSC Signature:

RM Signature:

Date:

Date:

2. Upcoming Work Authorized

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans;
continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling.

3. Quantity / Volume Tracking:

Description: Previous Period: Total to Date:

N/A

4, Number of Personnel Authorized Current Period

Personnel Category: Quantity: Personnel Category: Quantity:

Response Manager 1 (D.Edgington) Operator

FCA 1 (A.Harbin) Laborer

Chemist Truck Driver

5. Equipment Authorized for Current Period

Item Qty | Used | Not Used/ Item Qty | Used | Not Used/
or Down or Down

N/A

6. Comments / Amendments (Include Time)

Signature of OSC Date | Signature of RM Date
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